ShLOW Progress Report I

1. State of your project:

This summer I wanted to have a meeting with local road authorities from Granada but they did not answer my e-mails. So I had a meeting with a professor of roads of my University to talk about my project and he told me I would need one or two years taking data to know if brake lines would work properly or not. So I am going to continue with the project in a theorical way, without having practical results.
2. Summary of activities:

First of all I had a meeting with two members of INTRAS of Valencia, who came to Granada to talk to me about how I would start my project. We decided I would try to contact with local road authorities in order to put my project in practice in Granada. The meeting with INTRAS was 28th of May. 

Then, I have been helped by FITSA by e-mails, who corrected some mistakes of my project proposal.  

I have to work more in my project from now to January to prepare the final project, been helped by members of INTRAS and FITSA.
3. List of further activities to conduct.
I need to get some information about where brake lines could be put before curves.  I will look for more information about brakes in cars, type of roads, speed limits in conventional roads…
4. Define timetable for the remainder of your project.

From September to December I will improve the project, solving problems of application and receiving advices from FITSA and INTRAS. I will use December and January to finish the project and send it to Brussels.
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September 2009-January 2009 -> Working with the project

10th January 2010 -> Send project to Brussels

5. Identify problems / areas where you need improvements / further assistance.

Now I have some difficulties about how I have to continue working in my project, but I am been helped by INTRAS and FITSA, who send me information and solve mistakes in my project.
Pablo Roa Prieto

