

## ShLOW Progress Report II

### 1. State of the Project:

The radar given to the Local Police Force from the General Traffic Directorate does not correctly work. Hence, they can not use it to carry out the speed measures. Therefore other choices were evaluated.

Finally, a Speed Gun, (Busnhell SpeedSter 91-0237/01) was lent to me by a professor from the University of Granada. This one is the device that I am just using to take the speed measures in the road where my proposal is going to be implemented.

The following data have been obtained:

**Volume of vehicles:** 903

**Average Speed:** 56 km/h

**85th-percentile speed** (A speed value that is less than 15 percent of a set of field): 68 km/h

Friday, 06.11.09		
From 19:00 to 20:30	261 vehicles	ATS = 55.93 km/h
Saturday, 7.11.09		
From 10:00 to 11:30	177 vehicles	ATS = 55 km/h
Sunday, 8.11.09		
From 15:30 to 17:00	75 vehicles	ATS = 55.77 km/h
Monday, 9.11.09		
From 08:00 to 10:30	390 vehicles	ATS = 56.7 km/h

### 2. Summary of activities:

Before starting with my speeding measure campaign, I had a meeting with the Town Mayor to get a license to carry out the speed measures.

### 3. List of further activities to conduct:

At the end of November I am going to have a meeting with the infrastructures town councilor to put into practice my proposal.

After putting into practice the proposal, several speed measures are going to be recorded with the proposal road marks and the present marks.

Finally, I am going to have a meeting with the Head Local Police to ask for corroboration of the measured data.

4. Define timetable for the remainder of the project:

30.11.09 → Painting proposal road marks

01.12.09 → Speed Measure

02.12.09 → Speed Measure

05.12.09 → Speed Measure

09.12.09 → Cleaning Proposal Marks

11.12.09 → Speed Measure

12.12.09 → Speed Measure

14.12.09 → Speed Measure

5. Identify problems:

The main problem to carry out the proposal is being the distance between the place where I live at present (Granada) and the place where the proposal is going to be put into practice (Albox). For this reason, some steps of the project are being delayed.

Hence, in my opinion if I were living in Albox, where my proposal is going to be implemented, everything would be easier.