

Bartošova čtvrť - Zlín

30 km per hour zone

Progress Report II

Petr Smilek, 4th of December 2009

S·h·L··W!

Activities from Progress Report I

I. Infrastructure


- **9th of September 2009**
Measurement of speed on Drevnicka rd. close to basic school.
- **22nd of September 2009**
Contacted DSZO s.r.o. company (Public transport company) via e-mail for purpose of getting a technical information about fleet
- **30th of September 2009**
Contacted JD TMZK company (county authority – Mr Kusak) for purpose of getting a GIS data in DWG format (AutoCAD) of location. Data was recieved next week.
- **14th of October**
Colected accidents data from www.jdvm.cz (statistical GIS data) – result: no tragical accident happened with vulnerable road users between Jan 2007 and Dec 2008 on area
- **23rd of October 2009**
1st meeting in Department of Transport in Zlin. (Mr Pavel Dohnal). Introducing of ShLOW! and my project. Suggested of calm realization and arranged the next meeting with concrete suggestion.
- **27th October 2009**
Contacted driving school TURA (Mr. Jiri Turovsky) via email for the purpose to discuss the issue of respect the right hand rule in concrete location.

Activities from Progress Report I

II. Education

- **20th September 2009**

Crash test in Faculty of Transportation Sciencis at CTU in Prague. Department of Forensic Experts in Transportation ran crash test of car Skoda Roomster vs. figurine P6 (6yo child, 125cm, 24kg) in speed 10kph, 20kph and 30kph, partnership with Skoda Auto a.s. and TÜV SÜD. I was active attending this project. The records from professional cameras will be used for making the CD/DVD shots which will be part one my campaing.



NEW Activities to be done

I. Infrastructure

- **November 2009**

Proposal of calming measure – for pictures see annex No.1

2 choices of entry gate to the zone


Speed cushion outside the school

STOP lines on crossroads

- **3rd of December**

2nd meeting in Department of Transport in Zlin.

(Mr. Pavel Dohnal and Ms. Andrea Fuskova).



NEW Activities to be done

II. Education

- **November 2009**

The design of DVD cover and disc print was made – see Annex No.2

- **November 2009**

The final version of clips was finished – DVD includes educational clip (9 min. 16 s.) and the bonus of 3 slowmotion clips of crash test (see Progress Report I)

- **3rd of December**

The 1st meeting with school principal of Zakladni skola Bartosova ctvrt in Zlin (Mr. Pavel Vyplel – school principal) – introduced campaign DVD to him
gave assent to a proposal campaing DVD



LIST TO DO

I. Infrastructure

- **January 2010**

Ask for a official feedback from Dep. of Transport in Zlin

I expect the passive attitude from principal of Dep. Of Transport in Zlin, Mr. Pavel Dohnal.

Reason: Municipal budget

II. Education

- **Till Christmas**

Burn all DVDs, print covers and disc prints and give it all to basic school

- **December 2009**

Make English version of DVD campaign and send it to ETSC to Brussels

**NEW IDEA: LIMITED EDITION of DVD specially for DRIVING SCHOOLS !
(till 15th of January 2010)**

- Make necessary adjustments of clips for driving schools
- Find out the number of driving schools in Zlin (estimate from 10 to 20)
- Send /Give the DVDs to owners/teachers of these driving schools

Petr Smilek

Czech Republic

Sorry for grammatical mistakes 😊