

ShLOW! Progress Report I

Petr Smilek, The Czech Republic

1. State of project

I've decided to change my project on October 2009. The original project, Issue of keeping the safety distance between the vehicles on the roads is still running as my diploma thesis. But I realized, that it isn't possible to finish it till January 2010. New project deals with speed issue in 30 km per hour zone "Bartosova ctvrt" in my birth town. The brief summary of whole problematic is added in PDF format.

2. Summary of activities

I will focus on two basic implements:

I. infrastructure

II. education (CD/DVD campaing see on brief report)

I. INFRASTRUCTURE

I would like to realize some physical or psychological calming. My progress can be seen below.

1. 9th of September 2009

Measurement of speed on Drevnicka rd. close to basic school.

2. 22nd of September 2009

Contacted DSZO s.r.o. company (Public transport company) via e-mail for purpose of getting a technical information about fleet

3. 30th of September 2009

Contacted JDTMZK company (county authority – Mr Kusak) for purpose of getting a GIS data in DWG format (AutoCAD) of location. Data was recieved next week.

4. 14th of October

Colected accidents data from www.jdvm.cz (statistical GIS data) – result: no tragical accident with vulnerable road users between JAN 2007 and DEC 2008

5. 23rd of October 2009

1st meeting in Department of Transport in Zlin. (Mr Pavel Dohnal). Introducing of ShLOW! and my project. Suggested of calm realization and arranged the next meeting with concrete suggestion.

6. 27th October 2009

Contacted driving school TURA (Mr. Jiri Turovsky) via email for the purpose to discuss the issue of respect the right hand rule in concete location.


II. Education

It should be an appeal to parents of pupils of local basic school. It should concern the parents which live in Bartosova ctvrt residential area, so it should be their interest in safety of their own children. This appeal will be realized by means of co-operation with school management. It will run a form of CD/DVD campaig. The parents will get the CD/DVD via their children and school.

My progress can be seen below.

1. 20th September 2009

Crash test in Faculty of Transportation Sciencis in CTU. Department of Forensic Experts in Transportation ran crash test of car Skoda Roomster vs. figurine P6 (6yo child, 125cm, 24kg) in speed 10kph, 20kph and 30kph, partnership with Skoda Auto a.s. and TÜV SÜD. I was active attending this project. The records from professional cameras will be used for making the CD/DVD shots which will be part one my campaig.



3. List of further activities to conduct

I. Infrastructure

1. Proposal of calming measure
2. 2nd meeting in Dep. of Transport in Zlin – discuss about proposal
3. Asking for feedback

II. Education

1. 1st meeting with school principal of Zakladni skola Bartosova ctvrt in Zlin
2. Contact a promotion designer with the purpose proposal of CD/DVD cover design
3. Making the CD cover and additional brochure
4. 2nd meeting with school principal – giving the completed CD/DVDs

All activities are being made with the financial and technical support of Department of Forensic Experts in Transportation in Faculty of Transportation Sciences in Czech Technical University in Prague !!

4. Define timetable for the remainder of your project

All activity (from section 3) should (must) be done till Christmas 2009! Last 15 days in January = finish project and complete final report.

5. Identify problems

Time, time, time... and white-collar workers in department of Transport in Zlin Municipal :-)